Source: docs\handover\ownership-acceptance.md | Export: 11 November 2026

> **Current shipping status (11 November 2026):** `DISTANCE_DELIVERY_ENABLED=false` by default. New checkout uses the existing saved flat shipping configuration, before coupons/points, with free shipping strictly above its saved threshold. Google Routes, dispatch coordinates, slabs and distance quotes are inactive. Historical order charges are unchanged. Distance-specific material below describes a retained, inactive implementation until a future explicitly approved re-enable. See current flat shipping reference.

Ownership, handover and acceptance

For the client owner, release owner and incoming maintainer. Prepared 11 November 2026 from the inspected local implementation. This is an ownership checklist, not a completion certificate. Undocumented account ownership, billing, deployed configuration and support commitments are **Pending confirmation**.

Service register

Do not place passwords, private keys, access tokens, recovery codes or secret values in this table or attachments. Transfer access through each service's approved invitation/recovery process.

Service	Used for	Required ownership/access confirmation	Billing responsibility
GitHub	Source and approved release workflow	Repository owner, organization, maintainers, protected branch and recovery	Pending confirmation
Vercel	Frontend/API hosting, production deployment and environments	Team/project owner, deployment permissions, domain binding, runtime/plan	Pending confirmation
Domain/DNS provider	`parinayasarees.com`, DNS and renewal	Registrant, DNS administrator, renewal/recovery contacts	Pending confirmation
Firebase / Google Cloud	Auth, Firestore, rules/indexes and server IAM	Project `parinaya-silks`, database `(default)`, owner/IAM and credential custody	Pending confirmation
Cloudinary	Product/category/banner/login/founder media	Client account/cloud owner, asset ownership, upload preset and recovery	Pending confirmation
Razorpay	TEST/LIVE payments, provider webhooks/refunds	Merchant/legal owner, activation status, authorized operators and alert contact	Pending confirmation
External scheduler	Minute payment recovery worker	Current job owner, protected headers, schedule/timeout and failure alerts; cron-job.org was owner-reported	Pending confirmation
Google Routes project	Billable driving-distance quotations	Chosen Cloud project, billing owner, API administrator, key/quota/alerts	Pending confirmation
GA4	Opted-in storefront page views	Property/web-stream owner, access, ID `G-R785L2F0K0`, INR/settings	Pending confirmation
OSM tile access	Optional browser map tiles	Traffic suitability, attribution and any future hosting decision; no unlimited/SLA claim	Pending confirmation
Business communication accounts	Published email, phone, WhatsApp and social links	Owner consent, correct links/numbers, response responsibility	Pending confirmation

The visible brand is Parinaya Sarees. Repository/project identifiers retaining Silks must not be renamed casually during handover. Final legal entity/trading-name wording is **Pending confirmation**.

Responsibilities

Client/business owner: approve product/campaign/coupon/loyalty/shipping policies and rates; provide accurate dispatch coordinates/contact details; own merchant activation and billing; approve legal content; reconcile physical stock and external COD/refunds; manage customer support; authorize production acceptance and releases.

Developer/maintainer: preserve server-authoritative payment/order contracts; review scoped changes; maintain safe setup/runbooks and evidence; protect secrets; test appropriate changes; separate application release from provider/Firebase configuration; report limitations and incidents without manufacturing success.

Release/infrastructure owner: maintain repository/deployment access, domain/TLS, production variable scopes, provider webhooks, scheduler, quotas/alerts, backups and approved rollout/rollback. These duties may belong to client or maintainer; named assignment and support hours are **Pending confirmation**.

No maintenance period, response SLA, emergency availability or recurring fee is implied by source delivery. Record the agreed commercial support terms separately with named contacts and escalation routes.

Secure access transfer

1. Confirm each account belongs to the intended client/legal entity and grant named least-privilege access rather than sharing one password.
2. Verify owner-controlled recovery email/phone, MFA and billing access privately.
3. Inventory configuration variable names/scopes using the environment reference; do not export their values into docs.
4. Agree rotation timing for developer-held credentials, considering pending payment attempts, original mode/key recovery, webhook/scheduler consistency and controlled redeployment.
5. Confirm media/domain/IP rights, backups and recoverability; remove obsolete access only after replacement ownership is verified.

Outstanding acceptance register

Item	Owner/action	Status
Final baseline	Record accepted commit, READY deployment and custom-domain parity; distinguish uncommitted distance work	Pending confirmation
Optional future distance cutover	Inactive; only a separately approved re-enable requires origin/slabs/Google configuration and acceptance	Not required for current flat checkout
Current payment operations	Record active TEST/LIVE mode, activation approval, webhook/scheduler health and relevant actual acceptance evidence	Pending confirmation
Policies and claims	Approve shipping/returns/exchanges/cancellation/privacy/terms and contact/business claims	Pending confirmation
SEO domain	Separately review old Vercel origin in canonical/schema/sitemap source	Pending confirmation; not changed by documentation
GA4	Confirm property/settings/consent acceptance and incoming page views; ecommerce tracking remains outside basic integration	Pending confirmation
Recovery and support	Name owners, backup/restore coverage, retention, incident contacts and support agreement	Pending confirmation
Documentation review	Client reviews user guides; maintainer reviews technical/operations details and evidence labels	Pending confirmation

Acceptance record to complete at handover

Field	Value
Client approver / date	Pending confirmation
Maintainer / contact	Pending confirmation

Field	Value
Application commit / deployment ID	Pending confirmation
Documentation revision / reviewer	Prepared 11 November 2026; formal review Pending confirmation
Approved service/account register	Pending confirmation
Accepted known limitations	Pending confirmation
Open work, owner and target date	Pending confirmation
Backup/recovery acceptance	Pending confirmation
Support term and escalation	Pending confirmation

Completion means the agreed scope and explicitly recorded exceptions are accepted, not that every future feature or external service is guaranteed. Retain order/payment history and dated implementation evidence. Do not convert a planning note or mocked test into a signed operational claim.

Sources: repository configuration and the documentation index, deployment guide, verification register, retained payment/delivery/analytics setup notes. No account ownership or Production audit was performed during this documentation run.